

WORK CALENDAR FOR 2022 PROVINCIAL CHAPTER

The most important work of the chapter will be to assess our progress in implementing GC28 and the Congregation's 6-year plan.

The aim is to have all these community meetings and reports from them done by the end of May, when some schools finish and communities begin to scatter for retreat, vacation, or summer assignments. The PC 2022 prep commission, however, may still have work to do to consolidate the community reports and get the results to PC 2022 committees.

The prep commission seeks *reports that are one page double-spaced.*

Topic	Due Date (local community gets report to PC commission)
Papal message: Valdocco option	Nov. 5
GC28's documents (pp. 69-111)	Nov. 23
RM's proposals 1, 2, 3 (pp. 19-20, 23, 28)	Dec. 17
RM's proposals 4, 5, 6 (pp. 34, 37, 43)	Jan. 7
RM's proposals 7, 8 (pp. 47, 51)	Jan. 28
Province Handbook (parts that are ready)	Feb. 18
Local reshaping	March 11
Province reshaping	April 27
Elections of local delegates	May 6
Province strategic plan & SEPP	May 13
Elections of delegates-at-large	May 20
Province Handbook (more parts & general)	May 27

Roughly 3 weeks is allowed for each phase of local community discussion and reporting. Each community ought to *include in its discussions: staff, parents, students, parishioners, members of the Salesian Family, perhaps members of the community at large.* These people would need to know in advance the topic and key questions to be considered.

The PC 2022 prep commission will offer some questions for discussion/consideration for each topic.